
STATE OF ILLINOIS 

ILLINOIS COMMERCE COMMISSION 

Iowa, Chicago & Eastern Railroad Company, the City of 
Rockford, and the State of Illinois, Department of Transportation. 

Stipulated Agreement regarding improving public safety at the 
Horsman Street, Auburn Street and School Street highway-rail 
grade crossings of the Iowa, Chicago & Eastern Railroad 
Company's track in the City of Rockford, Winnebago County, 
Illinois, designated as crossings AARlDOT #387 289L, railroad 
milepost 13.40-MM; AARlDOT #387 290F, railroad milepost 
13.43-MM; and AAR/DOT #387 293B, railroad milepost 14.00- 
MM, respectively. 

T06-0074 

ORDER 

By the Commission: 

On June 5, 2006, June 19, 2006, July 27, 2006, and July 27, 2006, Staff of the 
Illinois Commerce Commission ("Commission"), the Iowa, Chicago & Eastern Railroad 
Company ("Company"), the City of Rockford ("City"), and the Department of 
Transportation ("IDOT") respectively, executed Stipulated Agreement No. 121 0 according 
to the provisions of Section 18c-7401 of the Illinois Commercial Transportation Law. The 
Stipulated Agreement, which is appended hereto, provides for safety improvements at the 
Horsman Street, Auburn Street and School Street highway-rail grade crossings of the 
Iowa, Chicago & Eastern Railroad Company's track in the City of Rockford, Winnebago 
County, Illinois, designated as crossings AAR/DOT #387 289L, railroad milepost 13.40- 
MM; AARlDOT #387 290F, railroad milepost 13.43-MM; and AARlDOT #387 2938, 
railroad milepost 14.00-MM, respectively.. Stipulated Agreement 1210 contains 
estimates of cost to accomplish the improvements and a division of cost among the 
parties. 

The Commission, having given due consideration to the Stipulated Agreement, 

The Commission has jurisdiction over the parties and the subject matter of 
this proceeding; 

The physical characteristics of the subject highway - railroad grade 
crossings, rail and highway volumes and speeds are indicated on Exhibits A, 
A-I and A-2 of the Stipulated Agreement appended hereto; 

The parties agree that in the interest of public safety the improvements as 
set forth in Section 2 of the Stipulated Agreement, appended hereto should 
be performed; 
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(4) The cost for the proposed improvements should be divided among the 
parties and the Grade Crossing Protection Fund of the Motor Fuel Tax Law, 
in accordance with the Law; 

It is fair and reasonable that the Secretary of the Illinois Department of 
Transportation through the Grade Crossing Protection Fund of the Motor 
Fuel Tax Law, Iowa, Chicago & Eastern Railroad Company, and the City of 
Rockford, be directed to pay their respective portions of the actual cost of 
the proposed improvements as set forth in Section 5 of the Stipulated 
Agreement, appended hereto; 

Public Act 93-0604 (effective November 21, 2003), which amends 18c-7401 
(Safety Requirements for Track, Facilities, and Equipment) of the Illinois 
Commercial Transportation Law, requires installation of temporary STOP 
signs whenever the Commission authorizes the installation of automatic 
flashing light signals and gates at public highway-rail grade crossings. The 
temporary STOP signs shall remain in place until the luminous flashing 
signal or crossing gate devices have been installed. The rail carrier is 
responsible for the cost of the installation and subsequent maintenance of 
any required temporary STOP signs. 

625 ILCS 5/18c-1701 and 1704 require each "person", as defined by Section 
18c-1104, to comply with every regulation or order of the Commission. 
These sections further provide that any person who fails to comply with a 
Commission regulation or order shall forfeit to the state not more than 
$1,000 for each such failure, with each day's continuance of the violation 
being considered a separate offense. While the Commission expects all 
parties to comply with this Order in all matters addressed herein and in a 
timely manner, the Commission advises that any failure to comply may 
result in the assessment of such sanctions. 

Any person making a Request for an Extension of Time up to 30 days to 
complete a project ordered by the Commission must file a request with the 
Director of Processing and Information no later than 14 days in advance of 
the scheduled deadline. An Administrative Law Judge will consider and 
decide the request. 

Any person making a Request for an Extension of Time that exceeds 30 
days must file a Petition For Supplemental Order with the Director of 
Processing and Information no later than 21 days in advance of the 
scheduled deadline. The Commission will decide Petitions for Supplemental 
Orders. 

Requests for Extension of Time and Petitions for Supplemental Orders must 
include the reason(s) the additional time is needed to complete the work and 
the time within which the project will be completed. Prior to submitting a 
Request for Extension of Time or a Petition for Supplemental Order, the 
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person must notify the Commission's Rail Safety Program Administrator that 
it is unable to complete the project within the ordered timeframe. 

The Commission or its Administrative Law Judge reserves the right to deny 
Petitions for Supplemental Orders and Requests for Extension of Time, if the 
reason(s) supporting the request is (are) insufficient or where it appears the 
person has not made a good faith effort to complete the project within the 
allotted time. Failure of the Commission or Administrative Law Judge to act 
on a pleading prior to the deadline means the originally ordered completion 
date remains in effect. 

(1 1) 

IT IS THEREFORE ORDERED that the terms of Stipulated Agreement 1210, 
executed by the Staff of the Commission, the Iowa, Chicago & Eastern Railroad 
Company, the City of Rockford, and the Department of Transportation on June 5, 2006, 
June 19, 2006, July 27, 2006, and July 27, 2006, respectively, be, and they are hereby 
accepted and required to be met by the aforesaid parties. 

IT IS FURTHER ORDERED that the Iowa, Chicago & Eastern Railroad Company 
is, and it is hereby, required and directed to proceed immediately in performing its work as 
set forth in Section 2 of the Stipulated Agreement, appended hereto and shall complete its 
work within twelve (12) months from the date of this Order. 

IT IS FURTHER ORDERED that the Iowa, Chicago & Eastern Railroad Company 
shall, within 30 days from the date of this Order, install temporary STOP signs at the 
Horsman Street grade crossing. The temporary STOP signs shall remain in place until the 
automatic warning devices authorized for installation by this Order are installed and 
operational. The Iowa, Chicago & Eastern Railroad Company shall be responsible for the 
cost of the installation and subsequent maintenance of the required temporary STOP 
signs. 

IT IS FURTHER ORDERED that the Iowa, Chicago & Eastern Railroad Company 
shall, within 5 days of the installation, furnish a written statement to the Director of 
Processing and Information, of the Commission's Transportation Bureau, indicating that 
the temporary STOP signs have been installed at the Horsman Street grade crossing. 

IT IS FURTHER ORDERED that the cost of making the improvements herein 
required shall be divided among the parties and the Grade Crossing Protection Fund of 
the Motor Fuel Tax Law, as set forth in Section 5 of the Stipulated Agreement, appended 
hereto. 

IT IS FURTHER ORDERED that all bills for expenditures authorized for 
reimbursement from the Grade Crossing Protection Fund shall be submitted to the Fiscal 
Control Unit, Bureau of Local Roads and Streets, Illinois Department of Transportation, 
2300 South Dirksen Parkway, Springfield, Illinois 62674. The Department shall submit a 
copy of all bills to the Director of Processing and Information, Transportation Bureau of the 
Commission. The final bill for expenditures from each party shall be clearly marked "Final 
Bill". In addition, authorization for reimbursement from the Grade Crossing Protection 
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Fund for this project shall expire, and the Department shall de-obligate all remaining Grade 
Crossing Protection Fund dollars, twelve (12) months after the completion date specified in 
this or any Supplemental Order for this project issued by the Commission. 

IT IS FURTHER ORDERED that the Iowa, Chicago & Eastern Railroad Company 
shall file Form 3 of 92 111. Adm. Code 1535 of this Commission showing details of the 
required automatic warning devices and shall receive approval by X-Resolution before 
commencing the work of installation. 

IT IS FURTHER ORDERED the Iowa, Chicago & Eastern Railroad Company 
shall (each), at six (6) month intervals from the date of Commission Order subsequent to 
this Agreement, submit to the Director of Processing and Information, Transportation 
Bureau of the Commission, a Project Status Report, attached as Exhibit D of the 
Stipulated Agreement, stating the progress it has made toward completion of the work 
herein required. Each Project Status Report shall include the Commission Order number, 
the Order date, the project completion date as noted in the Order, crossing information 
(inventory number and railroad milepost), type of improvement, and the name, title, mailing 
address, phone number, facsimile number, and electronic mailing address of the 
Company Project Manager. 

IT IS FURTHER ORDERED that the Iowa, Chicago & Eastern Railroad Company 
shall within five (5) days of the completion of the work herein required, submit a completely 
updated United States Department of Transportation Inventory Form (#6180.71) to the 
Federal Railroad Administration, the Chief of Data Services at the Illinois Department of 
Transportation, and the Director of Processing and Information, Transportation Bureau of 
the Commission. 

IT IS FURTHER ORDERED that the Iowa, Chicago & Eastern Railroad Company 
be, and it is hereby required and directed to submit a Project Status Report, to the Director 
of Processing and Information, Transportation Bureau of the Commission, stating that the 
work herein required of it has been completed. Said Report shall be submitted within five 
(5) days after the project completion date. 

IT IS FURTHER ORDERED that any person making a Request for an Extension of 
Time up to 30 days to complete a project ordered by the Commission must file a request 
with the Director of Processing and Information no later than 14 days in advance of the 
scheduled deadline. An Administrative Law Judge will consider and decide the request. 

IT IS FURTHER ORDERED that any person making a Request for an Extension of 
Time that exceeds 30 days must file a Petition For Supplemental Order with the Director of 
Processing and Information no later than 21 days in advance of the scheduled deadline. 
The Commission will decide Petitions for Supplemental Orders. 

IT IS FURTHER ORDERED that requests For Extension Of Time and Petitions For 
Supplemental Orders must include the reason(s) the additional time is needed to complete 
the work and the time within which the project will be completed. Prior to submitting a 
Request for Extension of Time or a Petition for Supplemental Order, the person must 
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notify the Commission's Rail Safety Program Administrator that it is unable to complete the 
project within the ordered timeframe. 

IT IS FURTHER ORDERED that the Commission or its Administrative Law Judge 
reserves the right to deny Petitions for Supplemental Orders and Requests for Extension 
of Time, if the reason(s) supporting the request is (are) insufficient or where it appears the 
person has not made a good faith effort to complete the project within the allotted time. 
Failure of the Commission or Administrative Law Judge to act on a pleading prior to the 
deadline means the originally ordered completion date remains in effect. 

IT IS FURTHER ORDERED that, subject to Section 18c-2201 and 1862206 of the 
Law, this is a final decision subject to the Administrative Review Law. 

By Order of the Commission this 30th day of August 2006. 

Chairman 

JUDGE I 
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